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Planning and Construction: 

• Design, Planning and Coordinating 
–  FESS – Russ Abler, Paul Lahn, Ron Foutch 

– Rempe- Sharpe Consulting Engineers (Design) 

• T&M Contractor  
– E.C.S. Construction 

• Iron work fabrication and installation: 
– O’Malley Welding and Fabricating 

• Proton Source Dept. Liaison 
– Salah Chaurize 
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Activities 

• Early planning began in spring of 2011 

• Materials arrived on site June 15th 2012 

• I- Cockcroft –Walton Accelerator was 
ceremoniously turned off on August 22nd, 
2012. 

• AD Techs began prepping the I- source and pit 
for platform construction August 23rd, 2012 

• Work by contractor began as planned on Sept. 
4th, 2012. 
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Current Status 

• Later today we will have access to the 
platform. 

• There are still some items to be completed 
other than the painting and door cutting. 

• Painting may start this week Sept 13-14 

• Door Concrete cutting planned for Sept 20-21 
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Staged materials at MAB 
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Staged Materials at MAB 
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Following slides show preparation and 
construction progress 
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-750keV Line Removal 
• This region needed to be removed in particular for a new 

access door to the platform in addition to the existing door. 
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Door to be cut here 


